
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6482X          

0008 Pay Period End Date: 10.29.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 11.03.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 08.10.2015

08.20.2015

06.27.2016

Date Let:

OCONTO - EDDYVILLE

07.30.2015

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.27.2016

Date Project Completion:

Counties

CUSTER

DAWSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61482  000 STP-40-3(106) 040 38.79 50.61 BR GDRL BIT
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$3,454,846.89

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,705,293.48 $3,498,704.41 $206,589.07
Stockpiled Materials $.00 $11,683.88 $-11,683.88

Gross Earnings $3,705,293.48 $3,510,388.29 $194,905.19
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,705,293.48 $3,510,388.29 $194,905.19

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$3,705,293.48 $3,510,388.29 $194,905.19

$.00 $.00 $.00

107%

% Time Comp

% Dollar Comp

94%

$3,490,272.85

10.31.2016 10.31.2016

11.01.2016

Lewandowski, Daniel J

Legg, Lorraine

Craig, Cameron

Project Manager District Engineer

Construction Engineer

11.02.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 11.02.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 2002+92.20  SINGLE 91'-4"  SPAN STE

0030.60      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

6004.48      650.00 13.100 8,515.00

13.100 8,515.00

17.100 11,115.00

17.100 11,115.00

0002

CF  BRIDGE JOINT NOSING
0002 

6005.37      130.00 37.300 4,849.00

37.300 4,849.00

37.300 4,849.00

37.300 4,849.00

0003

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0003 

6007.12      325.00 73.000 23,725.00

169.000 54,925.00

168.588 54,791.10

0.000 0.00

0004

SY  CONCRETE BRIDGE DECK REPAIR
0004 

6010.26      1,650.00 12.000 19,800.00

12.000 19,800.00

12.000 19,800.00

0.000 0.00

0005

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0005 

6020.00      3.25 2,975.000 9,668.75

2,975.000 9,668.75

2,975.000 9,668.75

0.000 0.00

0006

LB  REINFORCING STEEL FOR BRIDGE
0006 

6030.00      12,500.00 1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

0.000 0.00

0007

EACHPREPARATION OF BRIDGE AT STATION

2002+92.20

0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.11      325.00 80.000 26,000.00

1.000 325.00

0.600 195.00

0.000 0.00

0008

SY  BRIDGE APPROACH REPAIR
0008 

Contracted 115,057.75

Current 120,582.75

In place 122,918.85

This Estimate 15,964.00

GROUP 6 BRIDGE AT STATION 2002+92.20  SINGLE 91'-4"  SPAN STE

GROUP 7 GUARDRAIL

0030.70      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0009

LS  MOBILIZATION
0009 

7011.20      33.25 56.250 1,870.31

56.250 1,870.31

56.250 1,870.31

56.250 1,870.31

0010

LF  W-BEAM GUARDRAIL
0010 

7020.00      2,300.00 4.000 9,200.00

4.000 9,200.00

4.000 9,200.00

4.000 9,200.00

0011

EACHBRIDGE APPROACH SECTIONS
0011 

7024.27      2,625.00 4.000 10,500.00

4.000 10,500.00

4.000 10,500.00

4.000 10,500.00

0012

EACHGUARDRAIL END TREATMENT, TYPE II
0012 

Contracted 23,570.31

Current 23,570.31

In place 23,570.31

This Estimate 23,570.31

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      8.50 1,889.000 16,056.50

1,889.000 16,056.50

1,899.313 16,144.17

0.000 0.00

0013

STA OVERLAY BROKEN LINES
0013 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      8.50 3,778.000 32,113.00

3,778.000 32,113.00

3,787.286 32,191.94

0.000 0.00

0014

STA OVERLAY SOLID LINES
0014 

0030.90      75,000.00 1.000 75,000.00

1.000 75,000.00

1.000 75,000.00

0.000 0.00

0015

LS  MOBILIZATION
0015 

1009.00      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0016

LS  GENERAL CLEARING AND GRUBBING
0016 

1020.03      19.50 110.000 2,145.00

110.000 2,145.00

0.000 0.00

0.000 0.00

0017

EACHDELINEATOR,  TYPE III
0017 

1020.20      50.00 22.000 1,100.00

22.000 1,100.00

22.000 1,100.00

22.000 1,100.00

0018

EACHINSTALL CHEVRONS
0018 

1033.00      2,015.44 3.640 7,336.20

3.640 7,336.20

0.000 0.00

0.000 0.00

0019

STA ROADWAY GRADING
0019 

1102.00      3.19 706.000 2,252.14

706.000 2,252.14

247.765 790.37

0.000 0.00

0020

SY  REMOVE ASPHALT SURFACE
0020 

2021.00      75.00 6.000 450.00

6.000 450.00

0.000 0.00

0.000 0.00

0021

EACHMAILBOX POST
0021 

6030.16      15.00 766.000 11,490.00

766.000 11,490.00

766.000 11,490.00

0.000 0.00

0022

SY  BRIDGE DECK PREPARATION
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6133.01      45.00 766.000 34,470.00

766.000 34,470.00

766.000 34,470.00

0.000 0.00

0023

SY  MEMBRANE WATERPROOFING TYPE A
0023 

7017.00      5.00 463.000 2,315.00

463.000 2,315.00

482.000 2,410.00

0.000 0.00

0024

LF  REMOVE GUARDRAIL
0024 

8022.15      1.35 400.000 540.00

400.000 540.00

864.320 1,166.83

-3.000 -4.05

0025

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0038 

8022.20      1.35 48,190.000 65,056.50

48,190.000 65,056.50

48,560.870 65,557.18

-1.000 -1.35

0026

EACHHYDRATED LIME/WARM MIX ASPHALT
0025 

9002.10      27.00 400.000 10,800.00

0.000 0.00

0.000 0.00

-36.050 -973.35

0027

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0039 

9005.75      27.37 47,990.000 1,313,486.30

0.000 0.00

0.000 0.00

0.000 0.00

0028

TON ASPHALTIC CONCRETE, TYPE SPR
0026 

9009.00      1.76 13,620.000 23,971.20

13,620.000 23,971.20

13,488.026 23,738.93

0.000 0.00

0029

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0027 

9010.50      50.74 200.000 10,148.00

0.000 0.00

0.000 0.00

0.000 0.00

0030

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0028 

9020.95      650.00 13.600 8,840.00

13.600 8,840.00

17.694 11,501.10

0.000 0.00

0031

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      650.00 1,638.460 1,064,999.00

1,180.000 767,000.00

1,151.139 748,240.35

-2.775 -1,803.75

0032

TON PERFORMANCE GRADED BINDER (64-34)
0029 

9034.00      1.77 518.000 916.86

518.000 916.86

0.000 0.00

0.000 0.00

0033

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0030 

9053.00      1.71 40,920.000 69,973.20

40,920.000 69,973.20

36,475.000 62,372.25

0.000 0.00

0034

GAL TACK COAT
0031 

9179.23      438.14 637.990 279,528.94

637.990 279,528.94

635.067 278,248.25

0.000 0.00

0035

STA COLD MILLING, CLASS 3
0032 

9179.35      3.00 13,102.000 39,306.00

13,102.000 39,306.00

13,514.538 40,543.61

0.000 0.00

0036

SY  COLD MILLING, CLASS 5
0033 

9188.50      50.00 253.000 12,650.00

253.000 12,650.00

253.000 12,650.00

0.000 0.00

0037

SY  SURFACING UNDER GUARDRAIL
0034 

9300.37      1.00 680.000 680.00

680.000 680.00

7,727.120 7,727.12

0.000 0.00

0038

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0041 

9300.38      1.00 81,923.000 81,923.00

81,923.000 81,923.00

417,183.810 417,183.81

-528.750 -528.75

0039

EACHRAP INCENTIVE PAYMENT
0035 

9300.52      1,180.00 1.000 1,180.00

1.000 1,180.00

1.000 1,180.00

1.000 1,180.00

0040

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      8.00 395.000 3,160.00

395.000 3,160.00

0.000 0.00

0.000 0.00

0041

SY  EROSION CONTROL, CLASS 1D
0037 

9005.87      27.37 0.000 0.00

35,992.500 985,114.73

34,564.850 946,039.95

0.000 0.00

4001

TON ASPHALTIC CONCRETE, TYPE SRM
4001 

9005.71      35.00 0.000 0.00

11,997.500 419,912.50

13,922.020 487,270.70

-123.890 -4,336.15

4002

TON ASPHALTIC CONCRETE, TYPE SLX
4002 

9005.00      50.74 0.000 0.00

200.000 10,148.00

0.000 0.00

0.000 0.00

4003

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE

Type SRM

4003 

9000.73      27.00 0.000 0.00

400.000 10,800.00

864.320 23,336.64

36.050 973.35

4004

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE

Type SRM

4004 

9185.76      8.40 0.000 0.00

1,260.000 10,584.00

1,201.790 10,095.04

1,201.790 10,095.04

4005

STA RUMBLE STRIPS, ASPHALT
4005 

0030.90      1,500.00 0.000 0.00

1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

4006

LS  MOBILIZATION
4006 

9300.60      2.42 0.000 0.00

10,231.056 24,759.16

10,231.056 24,759.16

10,231.056 24,759.16

4009

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Pay Factor = 106.915

4009 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.77      44.95 0.000 0.00

547.361 24,603.88

547.361 24,603.88

547.361 24,603.88

4010

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Pay Factor = 106.915

4010 

9300.56      2.01034 0.000 0.00

13,922.020 27,987.99

13,922.020 27,987.99

13,922.020 27,987.99

4011

TON SUPERPAVE QUALITY INCENTIVE

Pay Factor = 105.74, SLX

4011 

9300.56      2.14716 0.000 0.00

35,429.170 76,072.10

35,429.170 76,072.10

35,429.170 76,072.10

4012

TON SUPERPAVE QUALITY INCENTIVE

Pay Factor = 107.84, SRM

4012 

Contracted 3,174,386.84

Current 3,133,435.89

In place 3,465,371.37

This Estimate 160,624.12

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 10,724.000 5,362.00

10,724.000 5,362.00

832.000 416.00

0.000 0.00

0042

BDAYBARRICADE, TYPE II
0042 

0001.10      4.00 994.000 3,976.00

994.000 3,976.00

1,645.000 6,580.00

381.000 1,524.00

0043

BDAYBARRICADE, TYPE III
0043 

0001.75      5.00 1,120.000 5,600.00

1,120.000 5,600.00

50.000 250.00

0.000 0.00

0044

EACHTEMPORARY SIGN DAY
0044 

0001.90      0.72 21,460.000 15,451.20

21,460.000 15,451.20

11,755.000 8,463.60

2,162.000 1,556.64

0045

EACHSIGN DAY
0045 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.28      0.50 3,100.000 1,550.00

3,100.000 1,550.00

988.000 494.00

0.000 0.00

0046

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0046 

0002.30      0.55 1,500.000 825.00

1,500.000 825.00

1,404.000 772.20

0.000 0.00

0047

LF  PAVEMENT MARKING REMOVAL
0047 

0002.44      0.45 3,800.000 1,710.00

3,800.000 1,710.00

2,192.000 986.40

0.000 0.00

0048

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0048 

0002.47      0.45 3,800.000 1,710.00

3,800.000 1,710.00

0.000 0.00

0.000 0.00

0049

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0049 

0003.10      350.00 150.000 52,500.00

150.000 52,500.00

81.000 28,350.00

7.000 2,450.00

0050

DAY FLAGGING
0050 

0003.20      450.00 70.000 31,500.00

70.000 31,500.00

35.000 15,750.00

2.000 900.00

0051

DAY FURNISHING AND OPERATING PILOT VEHICLE
0051 

0003.50      27.97 375.000 10,488.75

375.000 10,488.75

375.000 10,488.75

0.000 0.00

0052

LF  CONCRETE PROTECTION BARRIER
0052 

0003.56      9.56 375.000 3,585.00

375.000 3,585.00

325.000 3,107.00

0.000 0.00

0053

LF  RELOCATE CONCRETE PROTECTION BARRIER
0053 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0054

LS  MOBILIZATION
0054 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0055

HOURRENTAL OF LOADER, FULLY OPERATED
0055 

9110.02      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0056

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0056 

9110.03      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0057

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0057 

9110.07      55.00 50.000 2,750.00

50.000 2,750.00

5.000 275.00

0.000 0.00

0058

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0058 

9110.27      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0059

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0059 

L022.75      10.00 200.000 2,000.00

200.000 2,000.00

0.000 0.00

0.000 0.00

0060

LF  TEMPORARY SILT CHECK
0060 

L022.90      10.00 200.000 2,000.00

200.000 2,000.00

0.000 0.00

0.000 0.00

0061

LF  TEMPORARY SILT FENCE
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      15,000.00 1.000 15,000.00

1.000 15,000.00

0.500 7,500.00

0.000 0.00

0062

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0062 

Contracted 177,257.95

Current 177,257.95

In place 93,432.95

This Estimate 6,430.64

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,490,272.85

Current 3,454,846.90

In place 3,705,293.48

This Estimate 206,589.07
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 61482  000   

Prpsl Line Nbr 0010

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10365G    

BuyAmericaCertPS

56.25 763.88S.P. Initial Payment0007

10365G    

BuyAmericaCertPS

-56.25 -763.88S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0010: 0.00

$0.00Total for item code 7011.20: 0.00

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 61482  000   

Prpsl Line Nbr 0011

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

13065G    

BuyAmericaCertPS

4.00 4,812.00S.P. Initial Payment0007

13065G    

BuyAmericaCertPS

-4.00 -4,812.00S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0011: 0.00

$0.00Total for item code 7020.00: 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 61482  000   

Prpsl Line Nbr 0012

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10365G    

BuyAmericaCertPS

4.00 6,108.00S.P. Initial Payment0007

10365G    

BuyAmericaCertPS

-4.00 -6,108.00S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0012: 0.00

$0.00Total for item code 7024.27: 0.00

$0.00Total remaining for contract:




